

☐ SECRET

☒ CONFIDENTIAL 11038

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010140-3
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

11 February 1969

TO:

Contract Administration and Settlement Branch,
PD, OL

DATE

11 February 1969

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

15 June 1970

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED - 43%

PER CENT OF FUNDS EXPENDED - 66% (as of 1/26/69)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☒ YES

☐ NO

☒ COST ☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

Declass Review by NIMA/DOD

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

29 January 1969

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010140-3
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

On the front of this sheet, the percent of funds expended is listed as 66% this includes 39% expended and 27% obligated. These percentages are based on the Contractor's estimated total cost of [] and not the target cost of []

The project monitor has requested the Contractor to get his costs in line with the proposed target cost but the contractor insists that he cannot do it at this time and that the cost he is using is his best estimate of the situation at this time. The Contractor feels that as the project progresses the estimated cost may be adjusted.

The project monitor and [] of TRSG/DDD visited the [] plant on 28 and 29 January 1969. [] has prepared a new project schedule to reflect the delays to the overall program caused by [] slipping the optical schedule. It now appears that [] will not be able to start the acceptance tests on the optical package at [] until the first part of November 1969. Based on this information [] will probably bring the instrument into WPIC the first of April 1970 and have installation, testing, and acceptance completed by 15 June 1970.

Most of the work taking place at the [] plant during this period is on cabling, subassemblies and the electronic chassis. The project monitor had an opportunity to inspect the electronic cabinets that will be part of the system. The cabinets are adequate but indications are that the degree of planning for the cabinets was not as great as on other portions of the project.

[] is progressing very well on the computer programming and they are a little ahead of schedule.

[] Project Manager visited [] on 20 January 1969 to monitor the progress on the correlation system. [] is about one month behind schedule but this is not alarming since the optical system, which is the critical path item for the entire project, will cause slippage in the overall program.

[] Project Manager is spending the week of 10 February 1969 monitoring the optical subcontract with []

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010140-3

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET